

## **Norfolk Connect General Report 17/03/04**

### **1. LPSA's**

There have been further discussions on these and the latest versions are attached. Tim Anderson has had discussion with Janice Morphet at ODPM who has suggested she would prefer a target around joined up access rather than channel shift. Tim will consider and table proposals on potential indicators.

### **2. Portal**

Now up and running. Engagement pack is being trialled and should go live soon. A note on marketing for the Portal and CIC's is attached.

### **3. Take up and marketing**

The project has now officially started and a copy of the final PID is attached,

### **4. e-innovation bids**

The e-Innovation bids were submitted. Date for decision announcement is second half of March.

### **5. Priority Services**

The announcement on these is now due in April.

### **6. INTERREG Projects**

Bids have been successfully submitted. Decisions dates are likely to be May.

### **7. Process Mapping**

The workshop took place and feedback has been good. Members may wish to consider how to take forward work on joint process mapping to utilise the skills that have now been developed as part of the medium term workload discussion